TRACKING OF RESTORATION COORDINATION PROJECTS

ICALFED No.

Project Description

Applicant

Geographic
Area

Funding

Status

Contracting Agency: CALFED

Bay-Delta Progrém (Prop 204 funds)

E—029913

Reclamation District Sacramento
97-C01 RD 108 screen (A175) 108 Mainstem $2,500,000 Signed by contractor and Agency. Sent to DGS 7/10 for final approval.
Reclamation District Sacramento
97-C02 Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Waiting for scope.
Watershed management pianning for
Sacramento River Riparian Program | Department of Water Sacramento )
97-C03 (G195) Resources Mainstem $200,000 Signed by Contractor. Sent to' Agency for signature 7/6.
Sacramento
Department of Fish Tributaries/ )
97-C04 Selected fish screens (A129) and Game Suisun Marsh $3,136,370 Meeting 3/17, received scope, review completed, received revised scope.
Effects of wetlands restoration on :
97-C05 methyl mercury levels (D274) UC Davis Delta $546,171 Sent to contractor for signature 7/10.
97-C06 | Contaminant effects on smelt (EB) UC Davis Delta $437,000 Received scope, review completed, conference call 6/1, waiting for revised scope.
Preventing exotic introductions from UC Sea Grant
97-C07 ballast water (146) Extention Program North Bay $222,830 Sent to contractor for signature 7/2.
San Joaquin River real-time water | Department of Water |  San Joaquin )
97-C08 | quality management program (D252) Resources Mainstem $932,000 Received scope, review completed, project tour and meeting 6/15, waiting for revised scope.
Developing a genetic baseline for Department of Fish San Joaquin
97-C09 San Joaquin salmon (1121) and Game Mainstem $387,003 Waiting for scope
Department of Fish
and Game,
Stanislaus River channel restoration | Department of Water
97-C10 (Wilms) (H126) Resources Stanislaus River | $1,037,899 Attending monthly status meetings, toured sité 5/12, waiting for scope.
Department.of Fish ’
97-C11 Gravel at Basso Bridge (H125) and Game Tuolumne River $250,975 Received scope, review completed, tour of site 5/13, waiting for revised scope.
Evaluation of alternative pesticide ’
97-C12 use reduction practices (B211) UC Davis Other $957,781 Turned in to contracts office 7/9.
Department of Water i
98-CO1 | Twitchell Island restoration (K250) Resource Delta $3,583,000 Received scope.
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Sent to contractor for signature 7/8.
Calif Coastal
Conservancy and SF
98-C03 |Hamilton wetlands restoration (M140) BCDC Northbay $1,000,000 Received scope.
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Merced River Ranch acquisition and { Department of Fish
98-C04 restoration (H122) and Game Merced River $658,000 Toured site 5/12, waiting for scope.
Department of Fish -
98-C05 | Basso Bridge land acquisition (H123) and Game Tuolumne River $172,500 Toured site 5/12, waiting for scope.
Water Quality Criteria for Chlorpyrifos| Department of Fish
98-C06 and Diazinon {Designated Action) and Game Landscape $67,753 Requested scope 7/9, received 7/16
Total: $ $18,034,152

Contracting Agency: California Urban Water

Agencies/ Metropolitian Water District (Stakeholder funds)

Sacramento
97-M01 Wilson Ranch screen (A313) Deseret Farms of Calif Mainstem $200,000 Draft contract complete.
Battle Creek screens and fish Department of Water ) .
97-M02 passage (A194) Resources Battle Creek $395,000 Draft contract complete.
Gorrill Dam screen and ladder
97-M03 (A179) Gorrilt Land Company| Butte Creek $369,641 Final contract in preparation. Expect signature in July.
Adams Dam screen and passage :
97-M04 (A330) Ducks Unlimited, Inc. Butte Creek $217,000 Confract executed. )
USBR is undertaking the environmental and permitting tasks under an existing work order;

: Townsend Fiat Water therefore, CUWA's funding for this project have been reduced by about $100,000. Contract

97-M05 | Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $138,200 delayed due to the applicants’ idemnity concerns
Hastings Tract screen feasibility | Hastings Island Land
97-M06 study (A314) Company Delta $27,000 Negotiating contract
A ) Banta-Carbona San Joaquin

97-M07 | Banta-Carbona fish screen (A101) frrigation District Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M08 (Pool 9) (H134) District Tuolumne River | $2,353,100 been fully negotiated by TID, USFWS, and landowners.

Tuolumne River setback levees and Turlock Irrigation . Contract under preparation but can not be signed until the conservation easement issue has
97-M09 channel restoration (H136) District Tuolumne River |  $2,801,000 been fully negotiated by TID, USFWS, and landowners.

Total: $ $7.439,816

Contracting Agency: National Fish and Wildlife Foundation (Prop 204 funds)

97-N01

Assessment and implementation of
wvrban use reduction of diazion and
" chiorpyrifos (Sacramento County)
(B217)

Sacramento Area

Stormwater Permitteesd

Sacramento
Mainstem

$663,500

Received scope, reveiw completed, meeting 6/11, received revised scope 7/9.

TRACK.XLS

Page 2

Updated: 7/16/98

E—029914

E-029914



TRACKING OF RESTORATION COORDINATION PROJECTS

E—029915

g
@
L. . Geographic
5 Project Description Applicant Area Funding Status
Sacramento River floodplain
acquisition and riparian restoration | WCB, USFWS, The Sacramento
97-N02 (G261) Nature Conservancy Mainstem $9,879,800 Received scope, review completed, meeting 6/2, waiting for revised scope.
Sacramento River acquisition and | WCB, USFWS, The Sacramento
97-N03 | riparian forest restoration (G278) Nature Conservancy Mainstem $1,292,500 Received scope, review completed, meeting 5/11, meeting 6/2, waiting for revised scope.
Sacramento River meander The Nature Sacramento ‘
97-N04 restoration (G291) Conservancy Mainstem $898,700 Received scope; waiting for input from CALFED attorneys.
Restoration planning (M and N Fork
American River, Auburn Ravine, : .
97-N05 Coon Creek) (F297) Placer County American River $222,530 Received scope, review completed, comments sent 7/9.
Butte Creek acquisition and riparian
97-N06 restoration (G218) CSU, Chico Butte Creek $186,128 Received scope, review completed, comments sent 7/9
Cottonwood Creek channel Graham Matthews & Cottonwood
97-NO7 restoration (G171) Associates Creek $61,000 Contractor signed 7/1. Notice to proceed 7/6.
Mill Creek
Lower Mill Creek riparian restoration | Conservancy, The ‘
97-N08 (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, revised scope submitted 7/13.
Monitoring of Delta contaminants San Francisco )
97-N09 (D264) Baykeeper Delta $100,000 Received scope, review completed, conference call 4/30 and 6/29; waiting for revised scope.
. Solano County
Farmlands, Open
97-N10 | Jepson Prairie restoration (K109) Space Foundation Delta $244,801 Received scope, review completed, meeting 5/6, waiting for revised scape.
In-Channel island Association of Bay
97-N11 [ restoration/demonstration (K185) Area Governments Delta $270,270 Sent to contractor for signature 7/6.
Moffatt and Nichol :
97-N12 Franks Tract restoration (K216)  |Engineers, DPR, DWR Delta $231,500 . _Contract ready for signature except for issue about indemnification language.
Tyler 1sland levee protection and | Habitat Assessment & :
97-N13 | habitat restoration pilot project (K38) | Restoration Team, Inc Delta - $885,202 Sent to contractor for signature 7/16.
. ) ) Received scope, review completed, meeting 5/11, received and reviewed revised scope,
Cosumnes floodplain acquisition and| WCB, The Nature | - meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope
97-N14 restoration (H307) Conservancy Cosumnes River| $7,185,100 submitted 7/10.
Mokelumne River setback levee and{ Reclamation District |-
97-N15 habitat restoration (H304) 2110 Mokelumne River{  $365,000 Project delayed.
.| Bay Point shoreline Restoration Plan| East Bay Regional Suisun Marsh ’
97-N16 (K42) Park District and Bay -$185,000 Received scope 7/1, called with comments 7/9, revised scope submitted 7/10.
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Martinez Regional shoreline East Bay Regional Suisun Marsh
97-N17 restoration (K44) Park District and Bay $325,000 Waiting for scope
97-N18 | Cullinan Ranch restoration (M327) | Ducks Unlimited, Inc. North Bay $368,500 Received sbope, review completed, meeting 4/20, waiting for revised scope.
‘ . Received scope, review completed, meeting 4/20, received revised scope 5/29, meeting
97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc. |  Tolay Creek $283,000 6/29, revised scope and task order received 7/14. Waiting for legal review.
Implementing programs to reduce the
use of pesticides and fertilizers in
Sacramento and San Joaquin Community Alliance San Joaquin
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7/13. Nofice to proceed issued 7/20/98.
Knights Ferry gravel replenishment Carl Mesick
97-N21 (H137) Consultants Stanislaus River $536,410 Received scope, review completed, conference call 6/8, waiting for revised scope..
Total: $ $25,933,572

Watershed improvements/sediment

Sacramento

E—029916

stabilization (Deer, Mill, Antelope
97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
Sedimentation movement and
availability and monitoring in the ‘ ' )
97-B02 Delta (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.
97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98
Acquisition and restoration of Refuge San Joagquin
97-B04 lands (SJR NWR) (L209) USFWS Mainstem $10,647,000 Contract executed 3/11/98
Bear Creek floodplain restoration
demonstration project (SLNWR)
97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in the - :
habitat and its relationship to the food Contract executed 3/16/98 for $517,000. Contract for remaining funds has been sent to
97-B06 chain (J3) USGS Other $1,400,000 recipient for signature on 5/7/98.
Sacramento - )
98-801 Richter Brothers screen (A226) Richter Brothers Mainstem $49,000 Executed 6/5/98.
Sacramento . )
98-B02 | Boeger Family Farm screen (A319) | Boeger Family Farms Mainstem $15,000 Contract sent to recipient for signature on 5/15/98.
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Anderson-Cottonwood| Sacramento
98-B03 ACID fish passage (A215) Irrigation District Mainstem $325,000 Contract sent to recipient for signature on 5/15/98.
Colusa County -
Sand and Salt Creek watershed Resource
| 98-B05 project (F189) Conservation District Colusa Basin $598,633 Contract sent to recipient for signature on 6/4/98.
} Evaluation of selenium sources, ) . . .
| levels, and consequences in the . Contract for $517,000 executed on 3/6/98. Contract for $883,000 sent to applicant for
| 98-B07 Delta (B103) USGS Delta " $1,588,709 signature on 5/7/98.
Cache Slough habitat enhancement | Reclamation District
98-B08 (M315) No. 2060 Delta $85,000 Executed 6/2/98.
IPM Partnership to Improve Water
Quality in Suisun Bay and Local Central Contra Costa
98-B09 Creeks (B236) Sanitary District Delta $266,000 Contract sent to recipient for signature.
Inventory of forest road systems, Cat . .
98-B10 Creek Watershed (F65) US Forest Service | Cosumnes River $38,000 Contract in process. .
Woodbridge fish screen and passage| Woodbridge Irrigation )
98-B11 (A197) District Mokelumne River{ $1,575,000 Contract sent to recipient for signature on 6/15/98.
Napa River Wetlands acquisition Napa County Land ’
98-B13 (M131) Trust Northbay $1,000,000 Contract in process. See information item in Roundtable packet.
| Bacterial treatment of Selinum in the San Joaquin The overhead issue has been resolved (UC will charge 10%). Contract sent to recipient for
98-B14 Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 signature.
Northwest Marine "
98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 Contract in process.
Townsend Flat Water
98-B16 | Saeltzer Dam Fish Passage (A108) Ditch Company - Clear Creek $150,000 Waiting for scope from DWR.
) ) Battle Creek screens and fish Department of Water
98-B16 passage (A194) Resources Battle Creek $395,000 Waiting for scope from DWR.
Cosumnes floodplain acquisition and The Nature
98-B17 restoration (H307) Conservancy Cosumnes River{ $3,400,000 Confract in process.
Total: $ $33,633,868

97-E01

Watershed Plan (Big Chico Creek)
(F219)

Big Chico Creek
Watershed Alliance

Big Chico Creek

$422,830

Executed.
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Deer Creek
Watershed
Watershed planning (Deer Creek) | Conservancy, CSU o
97-E02 | - (F237) ~ Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.
Napa County
Resource
98-E01 Napa River watershed (M92) Conservation District Northbay $250,000 Executed 5/29/98.
‘ Southern Sonoma )
County Resource :
98-E02 | Sonoma Creek watershed (M113) | Conservation District Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Project |San Francisco Estuary ) : :
98-E03 (M130) Institute Northbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
Total: $ $1,245,384

-Butte Creek Watershed . .
98-FO1 (F222,224,225) CSU Chico Butte Creek $261,300 Finalizing contract and scopes of work.
Butte Creek
Butte Creek Watershed Coordinator Watershed -
98-F02 Assistant (F221) Conservancy Butte Creek $32,700 Negotiations delayed pending resolution of cost share issues
Butte Creek acquisition and riparian
98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.
) Mill Creek
Lower Mill Creek riparian restoration | Conservancy, The .
98-F04 (G292) Nature Conservancy Mill Creek $29,730 USBR has included these funds in the-Floodplain Interagency Agreement.
' Department of Fish . .
‘ and Game,
Stanislaus River channel restoration | Department of Water .
98-F05 (Wilms) (H126) Resources Stanislaus River | $1,037,899 .USBR is completing an Interagency Agreement to move the funds to USFWS
Tuolumne River setback levees and Turlock Irrigation
98-F06 channel restoration (H136) District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS
Total: $ $2,142,329
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